
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:43 PM

Run date

Time

Reviewer: Liu, Tai-Lin 24-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 016 Date: 06-Mar-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 179

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site 6:45 AM. Crews had to work on the top plates , & lower stiffeners
welding . Crews started at 7:00 AM.

Rory , & Jeremy had to work on the top plates . Crews had to set the Sub Arc welding machines
preparetheir tools & equipment , clean , & grind the previous passes . Crews were done at 8:00 AM.

Jeremy started on his 1st pass at 8:03 AM. ( From the center of the deck going North ) Rory
started on the 1 st pass at 8:10 AM. ( From the center of the deck going South )

At 10:00 AM. Rory had completed 2 Passes , Jeremy had completed 2 passes . At 12:00 PM.
Both crews had completed 3 passes . Crews had to clean , grind , cacuum , & get the approval from the
QA , & QC after every pass .

At 1:00 PM. Crews had to work on the cover pass . Crews were done at 2:45 PM. They had to
wrap up their equipment . Crews left at 3:25 PM.

Mitch , & Kenneth had to work with both crews . They had to grind , clean , vacuum & fill the
machines with flux . Rick , Tom , Joe Lanz , & Jim were on the site for the top plates welding .

The lower stiffeners welding crews had to work on vertical stiffeners # D 3 , D 4 ,D 12 ,D 15 , D
17 , & D 18 . Crews had to grind & clean the stiffeners . They started at 7:15 AM. Crews were done at
7:50 AM.

Jordan had to widen the welding area & clean the back of the 1st weld for the 2nd time on D 6 ,
D ,7 ,D 8 , D 9 , D 10 , D 15 , D 16 , D 17 , & D 18 , using the plasma cutter . He started on D 18 at 7:30
AM. He was done at 3:00 PM.

Jinquan had to work with Jordan . He had to grind the stiffners after completing the plasma cut , cut
the ears , & prepare the stiffeners for the crews to weld . He started on D 18 at 7:45 AM.

In addition to that , Jordan , & Jinquan had to help the other crews heating the stiffeners , cleaning
grinding , monitor the heat , & supply materials .

Sangtao had to work on stiffeners . D 12 , D 17 , & D 18. He started on D 12 at 7:55 AM. He was
done at 9:40 AM. He started on D 17 at 10:30 AM. He was done at 12:00 PM. He started on D 18 at 12:45
PM. He was done at 2:35 PM.

James had to work on vertical stiffeners D 3 , D 4 , & D 15 . He started on D 4 at 8:00 AM. He was
done at 10:00 AM. He started on D 3 at 10:20 AM. He was done at 11:45 AM. He started on D 15 at
1:00 PM. He was done at 2:30 PM.

Finally , all crews had to clean up , wrap up their tools & equipment . They were done at 3:20
PM. They left at 3:25 PM.

Rick , Berni , Joe Lanz & Steven were on the site . Steven had to MTed D 13 , & D 14 , & MTed
the stiffeners after the plasma cuts .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 016 Date: 06-Mar-2010 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0030562

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2084

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2083

8.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SANGTAO HUANGIronworker 0.00 8.00 0.00 8.00

FOR RORY HOGANIronworker 0.00 8.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 0.00 8.00 0.00 8.00

APP KENNETH CHAPTELLIronworker 0.00 8.00 0.00 8.00

JNM JORDAN HAZELAARIronworker 0.00 8.00 0.00 8.00

JNM JINQUANG HUANGIronworker 0.00 8.00 0.00 8.00

APP JEREMY DOLMANIronworker 0.00 8.00 0.00 8.00

JNM JAMES ZHENIronworker 0.00 8.00 0.00 8.00
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